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1.  Originator 
 
Alexander Schuster 

2.  Log Date: 
      
7/8/04 

3.  CCR #: 
  
04-0352    

4. Rev: 
   

— 

5.  Tel: 
 
301-925-0519 

6. Rm #:  
 
3008B 

7. Org. 
 
COTS SW 

8. CCR Title: Install Wu-ftp patch for NCR 40744 on Data Pool Servers in the PVC and VATC (p2dps01 and t1mss06) 
 

9. Originator Signature/Date 
  
A. Schuster     /s/     7/7/04          

10.   Class  
       

II 

11.  Type:    

CCR  
  

12. Need Date: 07/09/04  
 

13.  CCR Sponsor Signature/Date 
 
Pamela Johnson     /s/     7/7/04 

14.  Category of Change:  
Update ECS/EMD Baseline Doc

15.  Priority: (If “Emergency” 
fill in Block 27).   
Routine 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 
910-TDA-003, 910-TDA-023, 920-TDV-002, 920-TDP-002 

17. Schedule 
Impact: 
N/A 

18.   CI(s) Affected: DPL 

19.  Release Affected by this Change:  
Rel 7      

20. Date due to Customer: 
                  

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
ECSed40744, Customized Wu-ftp: downloads fail with no space left on device -- sev. 2  

23.   Problem:  (use additional Sheets if necessary) 
Wu-ftp 2.6.2 needs to be patched in the VATC and PVC so that users can once again download HDF files from the DataPool using ftp 
and Web Access.  The patch consists of a single binary file compiled here.  The binary, freeware source code that we had been 
customized for Release 7.00 then modified to include the connect-dos_patch, realpath_patch, and skeychallenge_patch, now uses 
Unix sockets in lieu of shared memory 

24.  Proposed Solution:  (use additional sheets if necessary) 
Install the binary file "wu_ftpd_40744" on hosts p2dps01 and t1mss06, renaming it "in.ftpd".  Checksum is 1002184331; file size is 
3706072.  The file is in directory CM_INBOX on lemmings.  No new licenses are required.  

25.  Alternate Solution:  (use additional sheets if necessary) 
      

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
Would be unable to regression test the new Wu-ftp on Sun in a DAAC-like environment prior to deploying it to the DAACs. 

27.  Justification for Emergency (If Block 15 is “Emergency”): 
      

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL    
                                       EOC     IDG Test Cell     Other        
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  SCDV CCB Chair (Sign/Date): 
A. Abtahi     /s/     7/8/04 

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB  

                         Fwd/ECS    
33.  EDF CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB 

                         Fwd/ECS       

34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 

CM01JA00 Revised 10/2/03 ECS/EDF/SCDV 


